
Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1975           

0026 Pay Period End Date: 01.07.2016

Estimate Summary to Contractor Page:   1 of 15

Nebraska Department of Roads Date: 04.05.2016

Contract Location:

 

Contractor:

CONSTRUCTORS, INC.

1815 Y ST

PO BOX 80268

 

Date Awarded: 02.13.2014

02.21.2014

03.25.2014

Date Let:

LINCOLN EAST

02.06.2014

Estimate Type: FINL

Phone:

(402)434-1764

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0268

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.25.2014

06.09.2015Date Project Completion:

Counties

CASS

LANCASTER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

12975  000 NH-HSIP-34-6(141) 034 330.25 341.65 GR CULV SEED BR GDRL BIT
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Nebraska Department of Roads Date: 04.05.2016

$6,858,545.69

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $7,025,778.10 $7,025,778.10 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $7,025,778.10 $7,025,778.10 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $7,025,778.10 $7,025,778.10 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $-98,542.00 $-98,542.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-626.32 $-626.32 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$99,168.32 $.00

Payment

-$99,168.32

$6,926,609.78 $6,926,609.78 $.00

$.00 $.00 $.00

102%

% Time Comp

% Dollar Comp

100%

$6,509,450.16

01.08.2016 01.08.2016

01.20.2016

Schoen, Brian

Watkins, Dave

Rankin, Robert

Project Manager District Engineer

Construction Engineer

01.26.2016Hall, David

Materials Engineer

Controller Controller

Wurster, Susan 04.04.2016 04.04.2016Wurster, Susan



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1975           

0026 Pay Period End Date: 01.07.2016

Estimate Summary to Contractor Page:   2 of 15

Nebraska Department of Roads Date: 04.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      6,500.00 1.000 6,500.00

0.000 0.00

0.000 0.00

0.000 0.00

0001

LS  MOBILIZATION
0001 0022 

1009.00      4,050.00 1.000 4,050.00

1.000 4,050.00

1.000 4,050.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1010.00      4.40 40,733.000 179,225.20

40,733.000 179,225.20

41,192.034 181,244.95

0.000 0.00

0003

CY  EXCAVATION
0003 0023 

1011.00      30.00 9.000 270.00

9.000 270.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 0024 

1012.00      75.00 61.000 4,575.00

61.000 4,575.00

61.000 4,575.00

0.000 0.00

0005

EACHRIGHT-OF-WAY MARKERS
0005 0025 

1101.00      4.90 1,163.000 5,698.70

1,163.000 5,698.70

1,870.170 9,163.83

0.000 0.00

0006

SY  REMOVE PAVEMENT
0006 0026 

1101.25      5.00 3,403.000 17,015.00

3,403.000 17,015.00

13,326.500 66,632.50

0.000 0.00

0007

LF  SAWING PAVEMENT
0007 

1102.00      4.25 7,546.000 32,070.50

8,346.000 35,470.50

8,203.943 34,866.76

0.000 0.00

0008

SY  REMOVE ASPHALT SURFACE
0008 0027 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1106.00      5.00 280.000 1,400.00

280.000 1,400.00

280.000 1,400.00

0.000 0.00

0009

SY  REMOVE DRIVEWAY
0009 

1109.00      4.50 1,621.000 7,294.50

1,621.000 7,294.50

1,620.340 7,291.53

0.000 0.00

0010

LF  REMOVE CURB
0010 

1122.01      6.50 783.000 5,089.50

783.000 5,089.50

783.762 5,094.46

0.000 0.00

0011

SY  REMOVE CONCRETE MEDIAN SURFACING
0011 

1701.24      26.00 114.000 2,964.00

150.000 3,900.00

150.000 3,900.00

0.000 0.00

0012

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0012 

1705.24      30.00 44.000 1,320.00

44.000 1,320.00

44.000 1,320.00

0.000 0.00

0013

LF  24" ROUND EQUIVALENT DRIVEWAY CULVERT
PIPE, TYPE 2,3,4 OR 5

0013 

7017.00      2.50 587.500 1,468.75

587.500 1,468.75

587.500 1,468.75

0.000 0.00

0014

LF  REMOVE GUARDRAIL
0014 

7308.10      125.00 3.000 375.00

3.000 375.00

0.000 0.00

0.000 0.00

0015

EACHREMOVE SIGN
0015 

L006.00      125.00 9.000 1,125.00

9.000 1,125.00

1.411 176.38

0.000 0.00

0016

ACRECOVER CROP SEEDING
0016 

L006.50      2,900.00 4.000 11,600.00

4.000 11,600.00

0.000 0.00

0.000 0.00

0017

ACRETEMPORARY SEEDING
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.13      1.15 12,561.000 14,445.15

12,561.000 14,445.15

21,095.262 24,259.56

0.000 0.00

0018

SY  EROSION CONTROL, CLASS 1D
0018 0028 

L019.15      1.65 4,451.000 7,344.15

4,451.000 7,344.15

6,080.000 10,032.00

0.000 0.00

0019

SY  EROSION CONTROL, CLASS 1F
0019 

L021.51      2.25 1,248.000 2,808.00

1,248.000 2,808.00

1,044.000 2,349.00

0.000 0.00

0020

LF  EROSION CHECKS, TYPE WATTLE
0020 0029 

L022.11      2.25 210.000 472.50

210.000 472.50

0.000 0.00

0.000 0.00

0021

LF  FABRIC SILT FENCE-LOW POROSITY
0021 

L020.50      160.00 0.000 0.00

10.700 1,712.00

10.700 1,712.00

0.000 0.00

4025

SY  TRANSITION MAT
4025 

L860.10      -250.00 0.000 0.00

45.000 -11,250.00

45.000 -11,250.00

0.000 0.00

4029

CDAYDISINCENTIVE ASSESSMENT-UNCORRECTED
ENVIRONMENTAL COMMITMENT DEFICIENCY

4029 

0030.10      4,420.00 0.000 0.00

1.000 4,420.00

1.000 4,420.00

0.000 0.00

4034

LS  MOBILIZATION

NEW MOBILIZATION

4034 

0030.10      2,080.00 0.000 0.00

1.000 2,080.00

1.000 2,080.00

0.000 0.00

4035

LS  MOBILIZATION

NEW MOBILIZATION

4035 

Contracted 307,110.95

Current 301,908.95

In place 354,786.72

This Estimate 0.00

GROUP 1 GRADING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4 CULVERTS

0030.40      15,140.24 1.000 15,140.24

0.000 0.00

0.000 0.00

0.000 0.00

0022

LS  MOBILIZATION
0030 0063 

4002.00      3.94 125.000 492.50

125.000 492.50

125.000 492.50

0.000 0.00

0023

LB  CAST IRON COVER AND FRAME
0031 

4004.80      6.10 89.000 542.90

89.000 542.90

89.000 542.90

0.000 0.00

0024

LB  STRUCTURAL STEEL FOR FACE ARMOR
0032 

4012.29      1,500.00 1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

0.000 0.00

0025

EACHRECONSTRUCT CURB INLET
0033 

4035.00      250.00 7.000 1,750.00

7.000 1,750.00

10.000 2,500.00

0.000 0.00

0026

EACHREMOVE FLARED-END SECTION
0034 0064 

4040.00      190.00 3.000 570.00

3.000 570.00

4.000 760.00

0.000 0.00

0027

EACHREMOVE HEADWALLS FROM CULVERTS
0035 

4044.00      2,295.00 1.000 2,295.00

1.000 2,295.00

1.000 2,295.00

0.000 0.00

0028

EACHPREPARATION OF STRUCTURE

AT STA. 184+15

0036 

4044.01      2,295.00 1.000 2,295.00

1.000 2,295.00

1.000 2,295.00

0.000 0.00

0029

EACHPREPARATION OF STRUCTURE

AT STA. 190+82

0037 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4044.02      2,295.00 1.000 2,295.00

1.000 2,295.00

1.000 2,295.00

0.000 0.00

0030

EACHPREPARATION OF STRUCTURE

AT STA. 712+93

0038 

4044.03      3,590.00 1.000 3,590.00

1.000 3,590.00

1.000 3,590.00

0.000 0.00

0031

EACHPREPARATION OF STRUCTURE

AT STA. 9000+33

0039 

4044.04      4,490.00 1.000 4,490.00

1.000 4,490.00

1.000 4,490.00

0.000 0.00

0032

EACHPREPARATION OF STRUCTURE

AT STA. 9100+37

0040 

4050.01      10.00 491.000 4,910.00

568.000 5,680.00

508.000 5,080.00

0.000 0.00

0033

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0041 0065 

4051.01      20.00 245.000 4,900.00

245.000 4,900.00

245.000 4,900.00

0.000 0.00

0034

CY  EXCAVATION FOR BOX CULVERTS
0042 

4100.06      1,170.00 2.600 3,042.00

5.000 5,850.00

4.400 5,148.00

0.000 0.00

0035

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0043 

4101.06      440.00 109.050 47,982.00

109.050 47,982.00

109.056 47,984.64

0.000 0.00

0036

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0044 

4150.00      1.50 369.000 553.50

717.000 1,075.50

652.000 978.00

0.000 0.00

0037

LB  REINFORCING STEEL FOR HEADWALL
0045 

4151.00      1.20 8,899.000 10,678.80

8,899.000 10,678.80

8,898.500 10,678.20

0.000 0.00

0038

LB  REINFORCING STEEL FOR BOX CULVERT
0046 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4310.24      340.00 4.000 1,360.00

4.000 1,360.00

4.000 1,360.00

0.000 0.00

0039

EACH24" FLARED-END SECTION
0066 

4360.24      319.50 1.000 319.50

0.000 0.00

0.000 0.00

0.000 0.00

0040

EACH24" METAL FLARED-END SECTION
0047 

4460.42      1,691.00 2.000 3,382.00

3.000 5,073.00

3.000 5,073.00

0.000 0.00

0041

EACH42" CONCRETE FLARED-END SECTION
0048 

4510.24      622.00 2.000 1,244.00

2.000 1,244.00

2.000 1,244.00

0.000 0.00

0042

EACH24" ROUND EQUIVALENT CONCRETE
FLARED-END SECTION

0049 

4510.36      1,458.00 2.000 2,916.00

2.000 2,916.00

2.000 2,916.00

0.000 0.00

0043

EACH36" ROUND EQUIVALENT CONCRETE
FLARED-END SECTION

0050 

4670.05      126.50 13.000 1,644.50

60.750 7,684.88

56.000 7,084.00

0.000 0.00

0044

CY  CULVERT SANDFILL
0051 

4880.36      390.00 70.000 27,300.00

128.000 49,920.00

128.000 49,920.00

0.000 0.00

0045

LF  JACKING 36" CULVERT PIPE, TYPE 2 CLASS IV
0052 

4890.36      1,400.00 22.000 30,800.00

28.000 39,200.00

28.000 39,200.00

0.000 0.00

0046

LF  JACKING 36" ROUND EQUIVALENT CULVERT
PIPE, TYPE 2 CLASS IV

0053 

8010.03      80.00 36.880 2,950.40

36.880 2,950.40

36.275 2,902.00

0.000 0.00

0047

CY  CRUSHED ROCK FOR BASE COURSE
0054 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1975           

0026 Pay Period End Date: 01.07.2016

Estimate Summary to Contractor Page:   5 of 15

Nebraska Department of Roads Date: 04.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P120.36      79.00 30.000 2,370.00

43.000 3,397.00

43.000 3,397.00

0.000 0.00

0048

LF  36" CULVERT PIPE, TYPE 2
0055 

P120.42      100.50 36.000 3,618.00

36.000 3,618.00

36.000 3,618.00

0.000 0.00

0049

LF  42" CULVERT PIPE, TYPE 2
0056 

P126.36      81.00 22.000 1,782.00

22.000 1,782.00

28.000 2,268.00

0.000 0.00

0050

LF  36" ROUND EQUIVALENT CULVERT PIPE, TYPE
2 CLASS IV

0057 

P127.24      72.50 44.000 3,190.00

44.000 3,190.00

44.000 3,190.00

0.000 0.00

0051

LF  24" ROUND EQUIVALENT CULVERT PIPE, TYPE
2

0058 

P127.36      118.50 34.000 4,029.00

42.000 4,977.00

51.000 6,043.50

0.000 0.00

0052

LF  36" ROUND EQUIVALENT CULVERT PIPE, TYPE
2

0059 

P128.36      63.00 70.000 4,410.00

128.000 8,064.00

128.000 8,064.00

0.000 0.00

0053

LF  36" CULVERT PIPE, TYPE 2 CLASS IV
0060 

P300.24      36.00 23.000 828.00

0.000 0.00

0.000 0.00

0.000 0.00

0054

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0061 

P300.30      50.50 37.000 1,868.50

0.000 0.00

0.000 0.00

0.000 0.00

0055

LF  30" CULVERT PIPE, TYPE 3,4 OR 5
0062 

P404.24      43.50 118.000 5,133.00

118.000 5,133.00

118.000 5,133.00

0.000 0.00

0056

LF  24" CULVERT PIPE, TYPE 2,5,7 OR 8
0067 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4360.42      1,381.80 0.000 0.00

1.000 1,381.80

1.000 1,381.80

0.000 0.00

4005

EACH42" METAL FLARED-END SECTION
4005 

4880.42      514.50 0.000 0.00

134.000 68,943.00

122.000 62,769.00

0.000 0.00

4006

LF  JACKING 42" CULVERT PIPE, TYPE 2 CLASS IV
4006 

P128.42      145.43 0.000 0.00

134.000 19,487.62

122.000 17,742.46

0.000 0.00

4007

LF  42" CULVERT PIPE, TYPE 2 CLASS IV
4007 

P150.42      134.93 0.000 0.00

46.000 6,206.78

46.000 6,206.78

0.000 0.00

4008

LF  42" CULVERT PIPE, TYPE 5
4008 

4107.07      1,161.83 0.000 0.00

5.140 5,971.81

5.410 6,285.51

0.000 0.00

4009

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

4009 

4157.00      2.10 0.000 0.00

315.000 661.50

342.000 718.20

0.000 0.00

4010

LB  REINFORCING STEEL FOR COLLARS
4010 

4460.36      1,809.47 0.000 0.00

1.000 1,809.47

1.000 1,809.47

0.000 0.00

4017

EACH36" CONCRETE FLARED-END SECTION
4017 

P150.36      97.65 0.000 0.00

20.000 1,953.00

20.000 1,953.00

0.000 0.00

4018

LF  36" CULVERT PIPE, TYPE 5
4018 

4360.36      968.31 0.000 0.00

1.000 968.31

1.000 968.31

0.000 0.00

4019

EACH36" METAL FLARED-END SECTION
4019 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P120.42      134.93 0.000 0.00

32.000 4,317.76

44.000 5,936.92

0.000 0.00

4020

LF  42" CULVERT PIPE, TYPE 2
4020 

0030.40      6,300.00 0.000 0.00

1.000 6,300.00

1.000 6,300.00

0.000 0.00

4021

LS  MOBILIZATION
4021 

P300.24      16.039 0.000 0.00

23.000 368.90

23.000 368.90

0.000 0.00

4022

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
4022 

P300.30      22.55 0.000 0.00

37.000 834.35

37.000 834.35

0.000 0.00

4023

LF  30" CULVERT PIPE, TYPE 3,4 OR 5
4023 

4360.24      146.46 0.000 0.00

1.000 146.46

1.000 146.46

0.000 0.00

4024

EACH24" METAL FLARED-END SECTION
4024 

0096.00      -12,912.43 0.000 0.00

0.000 0.00

0.000 0.00

0.000 0.00

4026

LS  DEDUCTION
4026 

0030.40      14,231.83 0.000 0.00

1.000 14,231.83

1.000 14,231.83

0.000 0.00

4036

LS  MOBILIZATION

NEW MOBILIZATION

4036 

0030.40      908.41 0.000 0.00

1.000 908.41

1.000 908.41

0.000 0.00

4037

LS  MOBILIZATION

NEW MOBILIZATION

4037 

Contracted 206,171.84

Current 370,986.97

In place 365,503.14

This Estimate 0.00

GROUP 4 CULVERTS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 5 SEEDING

0030.50      580.00 1.000 580.00

1.000 580.00

1.000 580.00

0.000 0.00

0057

LS  MOBILIZATION
0068 

L001.01      985.00 4.000 3,940.00

4.000 3,940.00

2.882 2,838.77

0.000 0.00

0058

ACRESEEDING, TYPE A
0069 

L001.02      625.00 5.000 3,125.00

15.000 9,375.00

4.112 2,570.01

0.000 0.00

0059

ACRESEEDING, TYPE B
0070 

L032.80      1,950.00 15.000 29,250.00

30.000 58,500.00

8.507 16,588.65

0.000 0.00

0060

TON HYDROMULCH
0071 

Contracted 36,895.00

Current 72,395.00

In place 22,577.43

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STA. 276+36.50

0030.60      35,000.00 1.000 35,000.00

1.000 35,000.00

1.000 35,000.00

0.000 0.00

0061

LS  MOBILIZATION
0072 

3050.15      246.00 174.700 42,976.20

174.700 42,976.20

174.640 42,961.44

0.000 0.00

0062

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0073 

3051.10      1.90 29,812.000 56,642.80

29,812.000 56,642.80

29,812.000 56,642.80

0.000 0.00

0063

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0074 
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Est Number:

1975           

0026 Pay Period End Date: 01.07.2016

Estimate Summary to Contractor Page:   7 of 15

Nebraska Department of Roads Date: 04.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6005.33      87.50 96.500 8,443.75

96.500 8,443.75

96.500 8,443.75

0.000 0.00

0064

LF  PREFORMED EXPANSION JOINT, TYPE B
0075 

6010.22      460.00 26.800 12,328.00

26.800 12,328.00

26.800 12,328.00

0.000 0.00

0065

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0076 

6016.20      48.85 622.800 30,423.78

622.800 30,423.78

622.800 30,423.78

0.000 0.00

0066

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0077 

6030.00      40,050.00 1.000 40,050.00

1.000 40,050.00

1.000 40,050.00

0.000 0.00

0067

EACHPREPARATION OF BRIDGE AT STATION

276+36.50

0078 

6131.23      3.85 1,303.000 5,016.55

1,303.000 5,016.55

1,303.000 5,016.55

0.000 0.00

0068

SF  PENETRATING CONCRETE SEALER
0079 

6131.50      1.90 4,850.000 9,215.00

4,850.000 9,215.00

4,850.000 9,215.00

0.000 0.00

0069

LB  EPOXY COATED REINFORCING STEEL
0080 

6210.50      88.00 725.000 63,800.00

725.000 63,800.00

759.300 66,818.40

0.000 0.00

0070

LF  PIPE PILING
0081 

6617.25      168.00 16.000 2,688.00

16.000 2,688.00

394.350 66,250.80

0.000 0.00

0071

SF  CONCRETE REPAIR
0082 

6210.58      750.00 0.000 0.00

1.000 750.00

1.000 750.00

0.000 0.00

4014

EACHSOIL-SETUP FACTOR
4014 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1975           

0026 Pay Period End Date: 01.07.2016

Estimate Summary to Contractor Page:   7 of 15

Nebraska Department of Roads Date: 04.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6210.61      440.00 0.000 0.00

10.000 4,400.00

10.000 4,400.00

0.000 0.00

4015

EACHPILE SPLICE
4015 

6210.60      52.80 0.000 0.00

45.700 2,412.96

45.700 2,412.96

0.000 0.00

4016

LF  PAY CUT-OFF FOR PIPE PILE
4016 

6210.60      52.80 0.000 0.00

0.000 0.00

0.000 0.00

0.000 0.00

4013

LF  PAY CUT-OFF FOR PIPE PILE
4013 

Contracted 306,584.08

Current 314,147.04

In place 380,713.48

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 276+36.50

GROUP 7 GUARDRAIL

0030.70      1,000.00 1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

0.000 0.00

0072

LS  MOBILIZATION
0083 

7011.20      22.50 268.750 6,046.88

268.750 6,046.88

268.750 6,046.88

0.000 0.00

0073

LF  W-BEAM GUARDRAIL
0084 

7020.00      2,050.00 4.000 8,200.00

4.000 8,200.00

4.000 8,200.00

0.000 0.00

0074

EACHBRIDGE APPROACH SECTIONS
0085 

7024.25      2,450.00 1.000 2,450.00

1.000 2,450.00

1.000 2,450.00

0.000 0.00

0075

EACHGUARDRAIL END TREATMENT, TYPE I
0086 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1975           

0026 Pay Period End Date: 01.07.2016

Estimate Summary to Contractor Page:   8 of 15

Nebraska Department of Roads Date: 04.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7024.27      1,900.00 3.000 5,700.00

3.000 5,700.00

3.000 5,700.00

0.000 0.00

0076

EACHGUARDRAIL END TREATMENT, TYPE II
0087 

Contracted 23,396.88

Current 23,396.88

In place 23,396.88

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      10.50 1,710.000 17,955.00

1,710.000 17,955.00

2,169.810 22,783.02

0.000 0.00

0077

STA OVERLAY BROKEN LINES
0088 

0002.60      10.50 3,419.000 35,899.50

3,419.000 35,899.50

4,335.130 45,518.89

0.000 0.00

0078

STA OVERLAY SOLID LINES
0089 

0030.90      120,000.00 1.000 120,000.00

0.000 0.00

0.000 0.00

0.000 0.00

0079

LS  MOBILIZATION
0090 0131 

2001.03      24.00 45.000 1,080.00

45.000 1,080.00

0.000 0.00

0.000 0.00

0080

TON GRAVEL SURFACE COURSE
0091 

2010.03      24.00 200.000 4,800.00

200.000 4,800.00

38.630 927.12

0.000 0.00

0081

TON CRUSHED ROCK SURFACE COURSE
0092 0132 

2021.00      95.00 28.000 2,660.00

28.000 2,660.00

14.000 1,330.00

0.000 0.00

0082

EACHMAILBOX POST
0093 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1975           

0026 Pay Period End Date: 01.07.2016

Estimate Summary to Contractor Page:   8 of 15

Nebraska Department of Roads Date: 04.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3008.05      9.50 2,324.000 22,078.00

2,324.000 22,078.00

2,286.000 21,717.00

0.000 0.00

0083

EACHTIE BARS
0094 0133 

3011.20      28.70 217.000 6,227.90

217.000 6,227.90

222.000 6,371.40

0.000 0.00

0084

LF  CONCRETE CLASS 47B-3500 CURB TYPE II
0095 

3017.40      68.00 43.000 2,924.00

43.000 2,924.00

56.566 3,846.48

0.000 0.00

0085

SY  CONCRETE CLASS 47B-3000 MEDIAN
SURFACING

0096 0134 

3031.08      45.00 10,429.000 469,305.00

10,429.000 469,305.00

10,108.873 454,899.30

0.000 0.00

0086

SY  8" CONCRETE BASE COURSE
0097 0135 

3032.18      50.00 1,772.000 88,600.00

1,772.000 88,600.00

2,437.397 121,869.85

0.000 0.00

0087

SY  8" CONCRETE BASE COURSE, CLASS
47B-HE-3500

0098 0136 

3039.11      450.00 1.680 756.00

1.680 756.00

0.000 0.00

0.000 0.00

0088

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0099 

3039.12      356.00 747.800 266,216.80

747.800 266,216.80

974.941 347,079.00

0.000 0.00

0089

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0100 

3039.13      326.00 423.300 137,995.80

423.300 137,995.80

460.235 150,036.62

0.000 0.00

0090

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0101 

4024.55      400.00 8.000 3,200.00

8.000 3,200.00

6.000 2,400.00

0.000 0.00

0091

LF  FLUME SPILLWAY
0102 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1975           

0026 Pay Period End Date: 01.07.2016

Estimate Summary to Contractor Page:   9 of 15

Nebraska Department of Roads Date: 04.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4024.70      3,790.00 1.000 3,790.00

1.000 3,790.00

1.000 3,790.00

0.000 0.00

0092

EACHCONCRETE FLUME, TYPE I
0103 

7488.06      1.65 125,000.000 206,250.00

125,000.000 206,250.00

116,808.400 192,733.86

0.000 0.00

0093

LF  5" WHITE WET REFLECTIVE THERMOPLASTIC,
GROOVED

0104 

7488.07      1.75 88,500.000 154,875.00

88,500.000 154,875.00

99,643.500 174,376.13

0.000 0.00

0094

LF  5" YELLOW WET REFLECTIVE
THERMOPLASTIC, GROOVED

0105 

7515.42      11.50 3,750.000 43,125.00

3,750.000 43,125.00

3,401.000 39,111.50

0.000 0.00

0095

LF  12" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT MARKING, GROOVED

0106 

7516.42      11.50 2,300.000 26,450.00

2,300.000 26,450.00

2,364.000 27,186.00

0.000 0.00

0096

LF  12" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT MARKING,
GROOVED

0107 

8022.20      1.70 44,240.000 75,208.00

44,669.000 75,937.30

43,071.120 73,220.91

0.000 0.00

0097

EACHHYDRATED LIME/WARM MIX ASPHALT
0108 0137 

8028.01      120.00 20.320 2,438.40

20.320 2,438.40

10.000 1,200.00

0.000 0.00

0098

CY  FOUNDATION COURSE REPLACEMENT
0109 

9005.23      21.00 10,280.000 215,880.00

10,280.000 215,880.00

11,481.090 241,102.89

0.000 0.00

0099

TON ASPHALTIC CONCRETE, TYPE SPS
0110 

9005.90      33.00 42,040.000 1,387,320.00

42,469.000 1,401,477.00

42,654.570 1,407,600.81

0.000 0.00

0100

TON ASPHALTIC CONCRETE, TYPE SPH (0.5)
0111 0138 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1975           

0026 Pay Period End Date: 01.07.2016

Estimate Summary to Contractor Page:   9 of 15

Nebraska Department of Roads Date: 04.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9009.00      3.25 7,741.000 25,158.25

7,741.000 25,158.25

7,228.546 23,492.77

0.000 0.00

0101

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0112 

9010.51      45.00 500.000 22,500.00

500.000 22,500.00

1,871.590 84,221.55

0.000 0.00

0102

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPS

0113 

9010.58      45.00 2,200.000 99,000.00

2,200.000 99,000.00

158.360 7,126.20

0.000 0.00

0103

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPH (0.5)

0114 

9021.12      558.00 344.960 192,487.68

344.960 192,487.68

394.268 220,001.54

0.000 0.00

0104

TON PERFORMANCE GRADED BINDER (52-34)
0115 

9021.13      633.00 1,681.120 1,064,148.96

1,698.270 1,075,004.91

1,411.400 893,416.20

0.000 0.00

0105

TON PERFORMANCE GRADED BINDER (64-34)
0116 0139 

9030.00      7.00 633.000 4,431.00

633.000 4,431.00

633.000 4,431.00

0.000 0.00

0106

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0117 

9034.00      3.50 2,019.000 7,066.50

2,019.000 7,066.50

1,936.423 6,777.48

0.000 0.00

0107

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0118 

9053.00      1.30 52,950.000 68,835.00

53,110.000 69,043.00

42,685.000 55,490.50

0.000 0.00

0108

GAL TACK COAT
0119 0140 

9111.00      25.00 58.000 1,450.00

60.000 1,500.00

0.000 0.00

0.000 0.00

0109

MGALWATER
0120 0141 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1975           

0026 Pay Period End Date: 01.07.2016

Estimate Summary to Contractor Page:   10 of 15

Nebraska Department of Roads Date: 04.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9170.00      95.89 63.830 6,120.66

63.830 6,120.66

63.830 6,120.66

0.000 0.00

0110

STA EARTH SHOULDER CONSTRUCTION
0121 0142 

9173.20      2.61 12,201.000 31,844.61

13,001.000 33,932.61

12,546.270 32,745.76

0.000 0.00

0111

SY  SUBGRADE PREPARATION
0122 0143 

9179.23      370.00 650.225 240,583.25

650.225 240,583.25

652.344 241,367.28

0.000 0.00

0112

STA COLD MILLING, CLASS 3
0123 

9179.35      8.25 5,701.000 47,033.25

5,701.000 47,033.25

2,467.978 20,360.82

0.000 0.00

0113

SY  COLD MILLING, CLASS 5
0124 

9179.43      90.00 1,028.509 92,565.81

1,028.509 92,565.81

1,097.345 98,761.05

0.000 0.00

0114

STA COLD MILLING, CLASS 3

TYPE A

0125 

9185.76      8.00 1,180.000 9,440.00

1,180.000 9,440.00

1,015.510 8,124.08

0.000 0.00

0115

STA RUMBLE STRIPS, ASPHALT
0126 

9186.00      15.00 21.000 315.00

21.000 315.00

0.000 0.00

0.000 0.00

0116

SY  CONCRETE SURFACE MILLING
0127 

9188.50      26.00 263.000 6,838.00

263.000 6,838.00

267.860 6,964.36

0.000 0.00

0117

SY  SURFACING UNDER GUARDRAIL
0128 

9300.38      1.00 92,684.000 92,684.00

93,413.000 93,413.00

101,146.600 101,146.60

0.000 0.00

0118

EACHRAP INCENTIVE PAYMENT
0129 0144 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1975           

0026 Pay Period End Date: 01.07.2016

Estimate Summary to Contractor Page:   10 of 15

Nebraska Department of Roads Date: 04.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.52      6,000.00 1.000 6,000.00

1.000 6,000.00

1.000 6,000.00

0.000 0.00

0119

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0130 

9009.75      44.00 0.000 0.00

107.000 4,708.00

212.239 9,338.51

0.000 0.00

4000

SY  TEMPORARY SURFACING

TEMPORARY SURFACING 6"

4000 

9009.75      53.00 0.000 0.00

227.000 12,031.00

205.873 10,911.27

0.000 0.00

4001

SY  TEMPORARY SURFACING

TEMPORARY SURFACING 8"

4001 

A700.20      1,928.01 0.000 0.00

2.000 3,856.02

2.000 3,856.02

0.000 0.00

4002

EACHRELOCATE STREET LIGHTING UNIT
4002 

A080.22      3.10 0.000 0.00

230.000 713.00

221.000 685.10

0.000 0.00

4003

LF  STREET LIGHTING CABLE, NO. 6 BARE
4003 

A082.28      3.05 0.000 0.00

460.000 1,403.00

442.000 1,348.10

0.000 0.00

4004

LF  DIRECT BURIAL CABLE, NO. 6
4004 

0096.00      -718.00 0.000 0.00

1.000 -718.00

1.000 -718.00

0.000 0.00

4012

LS  DEDUCTION

Deduction for Pavement Repair Strength

4012 

0096.00      -12,912.43 0.000 0.00

1.000 -12,912.43

1.000 -12,912.43

0.000 0.00

4027

LS  DEDUCTION
4027 

7500.43      495.00 0.000 0.00

8.000 3,960.00

9.000 4,455.00

0.000 0.00

4028

EACHARROW, PREFORMED PAVEMENT MARKING,
TYPE 4 GROOVED

4028 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1975           

0026 Pay Period End Date: 01.07.2016

Estimate Summary to Contractor Page:   11 of 15

Nebraska Department of Roads Date: 04.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.60      0.86 0.000 0.00

14,844.716 12,766.46

14,844.716 12,766.46

0.000 0.00

4030

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

4030 

9300.77      16.42 0.000 0.00

501.751 8,238.75

501.751 8,238.75

0.000 0.00

4031

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

4031 

9300.56      1.822 0.000 0.00

42,812.930 78,005.16

42,812.930 78,005.16

0.000 0.00

4032

TON SUPERPAVE QUALITY INCENTIVE
4032 

9300.56      0.236 0.000 0.00

13,352.680 3,151.23

13,352.680 3,151.23

0.000 0.00

4033

TON SUPERPAVE QUALITY INCENTIVE
4033 

0030.90      110,400.00 0.000 0.00

1.000 110,400.00

1.000 110,400.00

0.000 0.00

4038

LS  MOBILIZATION

NEW MOBILIZATION

4038 

0030.90      9,600.00 0.000 0.00

1.000 9,600.00

1.000 9,600.00

0.000 0.00

4039

LS  MOBILIZATION

NEW MOBILIZATION

4039 

Contracted 5,313,536.37

Current 5,457,555.81

In place 5,394,773.80

This Estimate 0.00

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 72,632.000 36,316.00

72,632.000 36,316.00

104,259.000 52,129.50

0.000 0.00

0120

BDAYBARRICADE, TYPE II
0145 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:
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0026 Pay Period End Date: 01.07.2016

Estimate Summary to Contractor Page:   11 of 15

Nebraska Department of Roads Date: 04.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.10      2.50 1,232.000 3,080.00

1,232.000 3,080.00

8,892.000 22,230.00

0.000 0.00

0121

BDAYBARRICADE, TYPE III
0146 

0001.75      2.75 2,100.000 5,775.00

2,100.000 5,775.00

201.000 552.75

0.000 0.00

0122

EACHTEMPORARY SIGN DAY
0147 

0001.90      0.65 33,887.000 22,026.55

33,887.000 22,026.55

53,665.000 34,882.25

0.000 0.00

0123

EACHSIGN DAY
0148 

0001.99      2.00 56.000 112.00

56.000 112.00

1,471.000 2,942.00

0.000 0.00

0124

EACHCONTRACTOR FURNISHED SIGN DAY
0149 

0002.28      0.58 6,000.000 3,480.00

6,000.000 3,480.00

2,543.000 1,474.94

0.000 0.00

0125

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0150 

0002.30      0.58 2,100.000 1,218.00

2,100.000 1,218.00

4,592.000 2,663.36

0.000 0.00

0126

LF  PAVEMENT MARKING REMOVAL
0151 

0002.44      0.45 6,000.000 2,700.00

6,000.000 2,700.00

8,306.000 3,737.70

0.000 0.00

0127

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0152 

0002.47      0.35 3,000.000 1,050.00

3,000.000 1,050.00

1,269.000 444.15

0.000 0.00

0128

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0153 

0002.76      0.15 220,000.000 33,000.00

220,000.000 33,000.00

204,070.000 30,610.50

0.000 0.00

0129

LF  PERMANENT PAVEMENT MARKING, PAINT
0154 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1975           

0026 Pay Period End Date: 01.07.2016

Estimate Summary to Contractor Page:   12 of 15

Nebraska Department of Roads Date: 04.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.10      400.00 180.000 72,000.00

180.000 72,000.00

576.000 230,400.00

0.000 0.00

0130

DAY FLAGGING
0155 

0003.20      450.00 125.000 56,250.00

125.000 56,250.00

116.000 52,200.00

0.000 0.00

0131

DAY FURNISHING AND OPERATING PILOT VEHICLE
0156 

0003.50      21.00 512.500 10,762.50

512.500 10,762.50

575.000 12,075.00

0.000 0.00

0132

LF  CONCRETE PROTECTION BARRIER
0157 

0003.56      8.00 450.000 3,600.00

450.000 3,600.00

725.000 5,800.00

0.000 0.00

0133

LF  RELOCATE CONCRETE PROTECTION BARRIER
0158 

0003.58      1,350.00 1.000 1,350.00

1.000 1,350.00

1.000 1,350.00

0.000 0.00

0134

EACHINERTIAL BARRIER SYSTEM
0159 

0003.64      325.00 14.000 4,550.00

14.000 4,550.00

0.000 0.00

0.000 0.00

0135

EACHREPLACEMENT MODULE
0160 

0003.70      585.00 4.000 2,340.00

4.000 2,340.00

4.000 2,340.00

0.000 0.00

0136

EACHTEMPORARY RUMBLE STRIP
0161 

0003.74      17,800.00 1.000 17,800.00

1.000 17,800.00

1.000 17,800.00

0.000 0.00

0137

EACHTEMPORARY TRAFFIC SIGNAL
0162 

0010.04      800.00 1.000 800.00

1.000 800.00

0.000 0.00

0.000 0.00

0138

EACHFIELD OFFICE
0163 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1975           

0026 Pay Period End Date: 01.07.2016

Estimate Summary to Contractor Page:   12 of 15

Nebraska Department of Roads Date: 04.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0020.00      0.80 2,000.000 1,600.00

0.000 0.00

0.000 0.00

0.000 0.00

0139

HOURTRAINING
0164 

0030.00      1,000.00 1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

0.000 0.00

0140

LS  MOBILIZATION
0165 

9110.01      68.00 70.000 4,760.00

70.000 4,760.00

11.500 782.00

0.000 0.00

0141

HOURRENTAL OF LOADER, FULLY OPERATED
0166 

9110.02      78.00 50.000 3,900.00

50.000 3,900.00

12.000 936.00

0.000 0.00

0142

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0167 

9110.03      68.00 70.000 4,760.00

70.000 4,760.00

11.500 782.00

0.000 0.00

0143

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0168 

9110.07      45.00 70.000 3,150.00

70.000 3,150.00

23.500 1,057.50

0.000 0.00

0144

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0169 

9110.27      125.00 20.000 2,500.00

20.000 2,500.00

14.500 1,812.50

0.000 0.00

0145

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0170 

L022.75      2.25 2,500.000 5,625.00

2,500.000 5,625.00

0.000 0.00

0.000 0.00

0146

LF  TEMPORARY SILT CHECK
0171 

L022.90      2.25 2,500.000 5,625.00

2,500.000 5,625.00

486.000 1,093.50

0.000 0.00

0147

LF  TEMPORARY SILT FENCE
0172 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1975           

0026 Pay Period End Date: 01.07.2016

Estimate Summary to Contractor Page:   13 of 15

Nebraska Department of Roads Date: 04.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.92      2.25 1,500.000 3,375.00

1,500.000 3,375.00

200.000 450.00

0.000 0.00

0148

LF  TEMPORARY EARTH CHECK
0173 

L032.70      250.00 5.000 1,250.00

5.000 1,250.00

0.000 0.00

0.000 0.00

0149

TON TEMPORARY MULCH
0174 

0020.00      2.00 0.000 0.00

2,000.000 4,000.00

1,240.500 2,481.00

0.000 0.00

4011

HOURTRAINING

CONTRACTOR SPECIFIC OJT

4011 

Contracted 315,755.05

Current 318,155.05

In place 484,026.65

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 6,509,450.16

Current 6,858,545.69

In place 7,025,778.10

This Estimate 0.00

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1975           

0026 Pay Period End Date: 01.07.2016

Estimate Summary to Contractor Page:   13 of 15

Nebraska Department of Roads Date: 04.05.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4151.00      REINFORCING STEEL FOR BOX CULVERT

Project 12975  000   

Prpsl Line Nbr 0038

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

4Stkpl Nbr

CI 301136 

#4, #5, & #6 reinforcing steel

7,487.00 4,069.93S.P. Initial Payment0002

CI 301136 

#4, #5, & #6 reinforcing steel

-2,123.80 -1,154.50S.P. Adjustment0002

CI 301136 

#4, #5, & #6 reinforcing steel

-2,714.40 -1,475.55S.P. Adjustment0003

CI 301136 

#4, #5, & #6 reinforcing steel

-2,648.80 -1,439.88S.P. Adjustment0004

$0.00Total for stockpile nbr 4: 0.00

$0.00Total for proposal line nbr 0038: 0.00

$0.00Total for item code 4151.00: 0.00

Item Cd Item Desc

4310.24      24" FLARED-END SECTION

Project 12975  000   

Prpsl Line Nbr 0039

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

3Stkpl Nbr

IN00094078

Sta. 9300+63 & 9200+44

4.00 599.40S.P. Initial Payment0002

IN00094078

Sta. 9300+63 & 9200+44

-4.00 -599.40S.P. Adjustment0007

$0.00Total for stockpile nbr 3: 0.00

$0.00Total for proposal line nbr 0039: 0.00

$0.00Total for item code 4310.24: 0.00



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1975           

0026 Pay Period End Date: 01.07.2016

Estimate Summary to Contractor Page:   14 of 15

Nebraska Department of Roads Date: 04.05.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4360.24      24" METAL FLARED-END SECTION

Project 12975  000   

Prpsl Line Nbr 0040

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

IN00094078

na

1.00 146.46S.P. Initial Payment0002

IN00094078

na

-1.00 -146.46S.P. Closure0007

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0040: 0.00

$0.00Total for item code 4360.24: 0.00

Item Cd Item Desc

P300.24      24" CULVERT PIPE, TYPE 3,4 OR 5

Project 12975  000   

Prpsl Line Nbr 0054

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

IN00094078

na

23.00 303.10S.P. Initial Payment0002

IN00094078

na

-23.00 -303.10S.P. Closure0007

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0054: 0.00

$0.00Total for item code P300.24: 0.00

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1975           

0026 Pay Period End Date: 01.07.2016

Estimate Summary to Contractor Page:   14 of 15

Nebraska Department of Roads Date: 04.05.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

P300.30      30" CULVERT PIPE, TYPE 3,4 OR 5

Project 12975  000   

Prpsl Line Nbr 0055

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

IN00094078

na

37.00 758.50S.P. Initial Payment0002

IN00094078

na

-37.00 -758.50S.P. Closure0007

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0055: 0.00

$0.00Total for item code P300.30: 0.00

Item Cd Item Desc

P404.24      24" CULVERT PIPE, TYPE 2,5,7 OR 8

Project 12975  000   

Prpsl Line Nbr 0056

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

IN00094078

Sta. 9300+63 & 9200+44 Type 5

118.00 2,183.00S.P. Initial Payment0002

IN00094078

Sta. 9300+63 & 9200+44 Type 5

-118.00 -2,183.00S.P. Adjustment0007

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0056: 0.00

$0.00Total for item code P404.24: 0.00

$0.00Total remaining for contract:




